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Iv_ID Intervention Ac_ID Action
Year 1

2008/09
Year 2

2009/10
Year 3

2010/11
Years 4 - 9 Years 10 - 15 TOTALS

Revenue 
Costs 

£000's

Capital 
Costs 

£000's

Revenue 
Costs 

£000's

Capital 
Costs 

£000's

Revenue 
Costs 

£000's

Capital 
Costs 

£000's

Revenue 
Costs 

£000's

Capital 
Costs 

£000's

Revenue 
Costs 

£000's

Capital 
Costs 

£000's

Revenue 
Costs 

£000's

Capital 
Costs 

£000's
Notes

A - Land Use and Planning-Related Measures

IV_A1 Land-use planning policy 
and controls to help 
reduce the need to 
travel, particularly by 
private car

Action A1.1 Engage with Planning Authorities in the TACTRAN area and 
relevant City Regions to ensure TACTRAN RTS is fully integrated 
within appropriate planning documents at the early development
stage of these documents

 15 0 30 0 30 0 40 0 40 0 155 0 Ongoing liaison costs

Action A1.2 Consider establishing regional best practice on the 
transportation aspects of development management

12 0 30 0 40 0 20 0 20 0 122 0 Best Practice Year 3

Action A1.3 Ensure that TACTRAN is engaged in consideration of strategic 
land-use planning across the region at an early stage 10 0 5 0 5 0 15 0 15 0 50 0 Ongoing liaison costs

Action A1.4 Encourage the provision of appropriate services within the 
community in support of the development of sustainable 
communities and reducing the need to travel

1 0 1 0 1 0 5 0 5 0 13 0 Ongoing liaison costs

Action A1.5 Liaise with Transport Scotland and others to ensure that suitably
robust models are available for any forthcoming scheme design 
and appraisal work and to help monitor congestion. 

30 400 30 400 30 0 360 0 360 0 810 800
Studies Years 1 and 2
Purchase of model(s) Years 1 and 2 - ongoing maintenance circa 
£30k years 4 onwards

IV_A2 Travel Plan Guidance and
Support to Large 
Employers  

Action A2.1 Engage with relevant organisations to encourage them to design
and adopt effective Travel Plans, focussing initially on Councils, 
Health Boards and other major employers, particularly those 
with the most acute transport/ parking problems.

38 0 39 0 40 0 252 0 265 0 634 0 TPO costs only

IV_A3 A consistent framework 
for parking standards at 
new developments 

Action A3.1 Work with constituent Local Authorities and National Parks to 
develop a consistent framework of parking standards for new 
developments.

0 0 30 0 5 0 5 0 5 0 45 0 Study year 2 - 5 yearly reviews thereafter

IV_A4 Improved access to 
Health Care

Action A4.1 Liaise closely with Health Boards and transport providers in any 
review of care and transport-related services to ensure that 
TACTRAN is consulted on any future changes to health care 
provision which have transport implications.

5 0 5 0 5 0 5 0 5 0 25 0 Ongoing liaison - Year 1 on Larbert with Forth Valley HB

IV_A5 National Parks Access Action A5.1 Liaise with National Park Authorities to help identify, sustainable 
transport options for providing improved access to the region’s 
two National Parks for employment, leisure and recreation 
opportunities, promoting social inclusion and minimising the 
adverse impacts of car travel.

1 0 10 0 5 0 30 600 30 600 76 1200
Year 2 study.  Ongoing liaison £5k per annum
Rolling capital programme £100k per annum years 4 onwards

B - Information-Related Measures

IV_B1 Develop, maintain and 
deliver a Regional Travel 
Information Strategy 

Action B1.1 Develop a regional Travel Information Strategy which covers all 
modes, incorporating and building on the existing initiatives. 50 0 20 0 10 0 10 0 10 0 200 0

Years 1 and 2 - study / development
Five yearly review thereafter

Action B1.2 Develop, promote and maintain a comprehensive Travel 
Information System, covering all modes and users and make 
this information available in hard-copy and on-line formats.

0 200 50 500 100 900 600 2250 550 0 1300 3850
Year 2 development revenue / maintenance costs circa £100k per 
annum

Action B1.3 Ensure that the specific needs of disabled and other 
disadvantaged groups are addressed in the proposed Travel 
Information Strategy. 

0 0 0 0 0 0 0 0 0 0 0 0 Included in B1.1 

Action B1.4 Seek to extend Real Time Information systems already covering 
parts of the region to other key areas/corridors/routes, ensuring 
common regional and cross-regional approaches where possible.

50 700 100 2000 175 2000 1500 3000 1800 1500 3625 9200
Year 1 study.  Years 2 - 9 main implementation.  Years 10+ 
expansion.

Action B1.5 Work closely with Councils, Visit Scotland, and the two National 
Park Authorities to help visitors access tourist attractions by the 
most-appropriate and most-sustainable mode. 

1 0 5 0 5 0 10 0 10 0 31 0 Ongoing liaison costs

C - Measures designed to change attitudes and behaviour including demand management

IV_C1 Use of awareness 
campaigns to increase 
the use of sustainable 
transport modes and/or 
reduce overall travel 

Action C1.1 Collate and tailor Best Practice in the delivery of ‘Hearts and 
Minds’ campaigns for changing traveller attitudes and behaviour. 10 0 5 0 5 0 5 0 5 0 30 0 Year 1 collation.  Ongoing Liaison.

Action C1.2 Invest in advertising and Hearts and Minds campaigns which 
have been shown to be effective in delivering ‘Smarter Choices’ 
cost-effectively.

15 0 15 0 30 0 180 0 180 0 420 0 £15k per annum in years 1 and 2 .  Thereafter £30k per annum.

Action C1.3 Work with Councils, Community Planning Partnerships and 
major employers to promote flexible working and school hours 
to reduce peak demands on the transport system.

- - - - - - - - - - - - Included in A2.1 above

Action C1.4 Support measures to promote the use of cleaner and more 
sustainable fuels. 10 0 10 0 10 0 - - - - 30 0

IV_C2 Promote Regional Car-
sharing Schemes

Action C2.1 Develop a region-wide car-share scheme.
6 0 7 0 7 0 40 0 45 0 105 0 Anticipated maintenance costs

IV_C3 Establish Strategic 
Regional Parking Policy 
Framework

Action C3.1 Consider the need for a strategic parking policy, particularly for 
areas where parking demand is exceeding, or will shortly exceed
supply and/or where congestion and air quality issues warrant 
additional car traffic demand management measures.

2 0 25 0 5 0 5 0 5 0 42 0
Year 2 study / review / consultation.
Ongoing liaison / review.

IV_C4 Develop measures to 
help encourage 
sustainable tourism

 Action C4.1 Work closely with National Parks, Visit Scotland and others to 
identify and help deliver a range of measures targeted 
specifically at encouraging tourists to make full use of the more-
sustainable transport modes.

0 0 0 0 10 0 120 0 120 0 250 0
Year 3 study.  Annual budget of £20k per annum for minor works 
years 4 onwards.
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D - Walking and Cycling Measures

IV_D1 Develop, deliver and 
monitor a Walking and 
Cycling Strategy for the 
Region

Action D1.1 Work closely with relevant stakeholders to develop a Walking 
and Cycling Strategy for the region to ensure walking and 
cycling are part of an integrated transport system.

75 0 10 0 5 0 20 0 20 0 130 0 Year 1 study ongoing liaison / review

Action D1.2 Collate good practice on cycling infrastructure, as a resource 
available to local authorities, public transport providers, 
developers and other key stakeholders.

50 0 5 0 5 0 5 0 5 0 70 0 Initial review Year 1 and then ongoing liaison

Action D1.3 Identify and promote walking and cycling improvements to the 
major nodes on the transport network, starting with the public 
transport stops/interchanges which are most heavily used and 
to which access is currently poorest.

0 0 40 800 80 1200 300 3600 300 3600 720 9200
Year 2 review from D1.1 - Initial £200k per annum, then a £150k 
per annum (councils rolling programme)

Action D1.4 Investigate the development of existing and new urban walking 
and cycle networks, including support for key links such as the 
proposed Perth to Scone cycle/footbridge across the Tay, as 

0 0 40 800 80 1200 300 3600 300 3600 720 9200
Year 2 review - £150k per annum per council  rolling programme - 
revenue costs year 4 onwards are included in D1.3

Action D1.5 Investigate the development of existing and new on and off-road
walking and cycle networks connecting rural localities to key 
destinations, including hospitals, colleges, employment areas 

0 0 40 800 80 1200 300 3600 300 3600 720 9200
Year 2 review - £150k per annum per council  rolling programme - 
revenue costs year 4 onwards are included in D1.3

IV_D2 Safer Routes to School Action D2.1 dEstablish and maintain an inventory of current practice 
regarding the provision of ‘Safer Routes to School’ which 
encourages healthy travel habits, amongst its four constituent 
Authorities and help identify any significant gaps in this 

0 0 10 0 0 0 5 0 5 0 20 0 Initial review Year 2 and ongoing liaison

E - Bus-based Measures

IV_E1 Bus Strategy and Quality 
Bus Partnerships

Action E1.1 Work closely with Councils, operators and other relevant 
stakeholders to create a bus strategy for the region.  

30 0 20 0 10 0 10 0 10 0 80 0 Study in Year 1

Action E1.2 Work in close partnership with Councils, bus operators and other
relevant stakeholders to identify and deliver improvements to 
the quality and accessibility of vehicles, services and associated 
facilities across the Region, particularly maximising funding and 
grant opportunities in support of these measures.

 

50 1500 100 2500 200 3000 2250 4000 2250 3000 4850 14000
Initial QP consultations years 1 and 2.  Liaison costs circa £25k per 
annum.  Capital implementation Programme starting year 2

Action E1.3 Establish minimum standards of public transport infrastructure, 
service frequencies and accessibility across the area, through 
partnership with Local Authorities and operators.

0 0 10 0 25 0 - - - - 35 0 Capital included in E1.2 and E1.4

Action E1.4 Work closely with bus operators and Councils to tackle the main 
sources of delays to bus passengers and improve bus journey 
times on the strategic network.

50 500 100 500 150 500 900 2000 900 2000 2100 5500
Study / review of problems not covered by E1.1 and G1.1 in year 3.  
Rolling programme of £400k per annum (£100k per council year 4 
onwards)

Action E1.5 Examine the need for additional peak-hour bus services on key 
commuter corridors, particularly those which have been shown 
to have higher levels of car usage than other, similar corridors, 
including examining new opportunities for Bus Route 
Development Grant schemes to increase bus usage.

600 0 1200 0 1800 0 7000 0 7000 0 17600 0 Review 2007/08 and start Year 1

Action E1.6 Endeavour to procure funding to help deliver significant 
improvements to Arbroath bus station, including a 
complementary package of associated bus priority, cycle lanes 
and facilities and pedestrian access measures.

0 0 2 0 2 0 0 250 0 0 4 250 Assume delivery year 4

F - Rail-based Measures

IV_F1 Fast hourly rail inter-city 
rail services between 
Aberdeen and 
Edinburgh/Glasgow and 
Inverness and 
Edinburgh/Glasgow

Action F1.1 Support and promote proposals for fast hourly service between 
Aberdeen and Edinburgh with six stops, including one in Fife, 
subject to further consultation on stopping patterns.

10 5000 10 6000 0 0 0 0 0 0 20 11000 Need to confirm costs - not clear in RUS

Action F1.2 Support and promote proposals for fast hourly services between 
Aberdeen and Glasgow with seven stops, subject to further 
consultation on stopping patterns.

- - - - - - - - - - - - Included in F1.1

Action F1.3 Support and promote fast hourly services between Inverness 
and Edinburgh subject to further consultation on stopping 
patterns.

- - - - - - - - - - - - Included in F1.1

IV_F2 Improved rail services 
between Dundee/Perth 
and Edinburgh

Action F2.1 Support and promote the introduction of an additional hourly 
service between Dundee and Edinburgh, to provide a local 
stopping service.

- - - - - - - - - - - - Included in F1.1

Action F2.2 Support and promote the introduction of an hourly service 
between Perth and Edinburgh, to provide a local stopping 
service, including consideration of the potential for additional 
stations between Perth and Ladybank, such as at Bridge of 
Earn/Oudenarde.

- - - - - - - - - - - - Included in F1.1

Action F2.3 Support and promote proposals for line-speed enhancements 
between Perth and Ladybank.

- - - - - - - - - - - - Included in F1.1

IV_F3 Operation of six-car 
trains between 
Dunblane/Alloa, Stirling 
and Glasgow/Edinburgh 
and associated upgrading 
works

Action F3.1 Support and promote the provision of six-car trains on services 
from Dunblane via Stirling to Glasgow and Edinburgh.

- - - - - - - - - - - - Included in F1.1
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IV_F4 Additional hourly rail 
service between Arbroath
and Perth as 
recommended by the Tay
Estuary Rail Study 
(TERS) and possible 
extension of this service 
to Stirling or Glasgow

Action F4.1 Work with Transport Scotland, First ScotRail and Network Rail to
update the Business Case for the proposed TERS Rail service 
and possible extension, and ensure that these services are fully 
assessed as part of the Strategic Transport Projects Review. 75 0 150 0 900 0 5400 0 6000 0 12525 0

Refreshed STAG level 2 in year 1.  Assumed GRIP Level 4 in Year 2 - 
these to determine updated costs of implementation.

Action F4.2 Support and promote rail infrastructure enhancements proposed 
under TERS, including a new Dundee West Station and station 
enhancements at Montrose, Arbroath, Carnoustie, Broughty 
Ferry, Dundee and Perth, and possible new stations at locations 
such as Blackford and Greenloaning.

0 0 0 0 300 3000 1500 12000 1500 0 3300 15000 Included in F3.1 study costs

G - Measures associated with Improving Multi-Modal Interchange

IV_G1 Bus-based Park and 
Ride/Park and Choose 
network in Dundee, Perth
and Stirling

Action G1.1 Assess the potential for enhanced Park and Ride /Park and 
Choose networks in the Perth, Stirling and Dundee areas, 
including “Inter-Urban” Park and Ride allowing for longer 
distance travel on bus.

25 1000 10 2000 60 6000 90 8000 120 1000 305 18000
Assume 9 sites circa £2m per site over programme.   Revenue costs 
include site maintenance circa £30k per site phased.

IV_G2 Additional improvements 
to Dundee rail station, 
including improved multi-
modal interchange, as 
part of the major 
development of the 
Dundee Waterfront area

Action G2.1 Endeavour to procure any additional funding needed to help 
deliver significant improvements to Dundee railway station. 

35 0 35 0 35 0 1000 28000 1000 0 2105 28000 Need to identify costs - assume year 3 delivery

IV_G3 Upgrading of the rail and 
bus stations in Perth, to 
provide a high quality 
integrated multi-modal 
interchange facility, 
along with improved links
to the main town centre.

 

Action G3.1 Endeavour to procure funding to help deliver significant 
improvements to Perth’s main rail and bus stations and 
associated links to the city centre.

30 0 30 0 40 0 30 25000 1400 0 1530 25000 Need to identify costs - assume year 3 delivery

IV_G4 Upgrading of Stirling bus 
station to provide full 
integration with the 
railway station.

Action G4.1 Endeavour to procure funding to help deliver significant 
integration improvements at Stirling’s bus and rail station. 25 0 25 0 25 0 250 5000 250 0 575 5000 Need to identify costs - assume year 3 delivery

IV_G5 Rail Based Park and Ride,
Enhanced Car Parking 
and passenger facilities 
at Key Rail Stations

Action G5.1 Liaise with Transport Scotland, Network Rail and First ScotRail to
support a review of station car parking provision aimed at 
encouraging modal shift in favour of rail.  

 
5 0 5 0 5 0 5 0 5 0 25 0 Ongoing Liaison - costs?

Action G5.2 Support the development of a new Park and Ride station at 
Bannockburn.   

10 0 10 0 10 150 15000 150 0 330 15000 As per G4.1 , G3.1 and G1.1

Action G5.3 Ensure that the specific needs of disabled and other 
disadvantaged groups in accessing and using rail stations are 
addressed. 

- - - - - - - - - - - - Implicit in all rail actions

IV_G6 Integrated Ticketing 
Schemes

Action G6.1 Work with Transport Scotland, main public transport providers, 
and neighbouring Regional Transport Partnerships to develop 
integrated ticketing schemes, building on Smartcard technology 
introduced under National Concessionary Travel schemes.

2 0 30 0 25 400 0 0 0 0 57 400 Study / development work years 2/3.  Set up costs?

H - Community and Demand Responsive Transport

IV_H1 Region-wide co-
ordination of Community 
Transport

Action H1.1 Investigate the benefits of establishing a forum for the regional 
co-ordination of Community Transport provision and 
development, in consultation with Community Transport 
providers, Health Boards and other stakeholders.

5 0 5 0 5 0 10 0 10 0 35 0 Establish year 1 ongoing facilitation / liaison costs.

IV_H2 Expansion of Demand 
Responsive Transport 
services

Action H2.1 Investigate the potential for expansion of Demand Responsive 
Transport provision across the area and the development of a 
regional framework of DRT service provision. 

5 0 30 0 25 250 420 0 420 0 900 250
Study year 2.  Purchase TDC system / software.
Year 3 maintenance costs circa £76k per annum thereafter.

IV_H3 Consideration of a 
TACTRAN-wide Taxi-Card 
scheme

Action H3.1 Consider the need for establishing a Region-wide Taxi-Card 
scheme for the benefit of those who are unable to use 
conventional bus services.

0 0 2 0 - - - - - - 2 0 Assess year 2.  No commitment beyond investigation

I - Road-based Measures

IV_I1 Investigation of all 
options for improving 
A90 corridor 
through/around Dundee, 
including an outer bypass
and a package of 
associated bus priority, 
cycle lanes and 
pedestrian measures on 
or across the Kingsway, 
locking in the benefits to 
Dundee City.

Action I1.1

 

Promote development work on the A90 through/around Dundee 
and an associated package of pedestrian, cycling and bus 
priority measures. 250 0 250 0 500 0 6000 6000 6000 160000 13000 166000 Need to identify robust costs - estimates and inputs

Action I1.2 Seek to ensure that this project is included in the Strategic 
Transport Projects Review.

2 0 0 0 0 0 0 0 0 0 2 0 Need to identify robust costs - estimates and inputs

IV_I2 New crossing of the Tay 
linking the A9 to the A94 
north of Scone, including 
a package of associated 
bus priority, cycle and 
pedestrian measures 
‘locking in the benefits’ to
Perth city centre.

Action I2.1 Promote development work on a new A9/A94 link-road and an 
associated package of pedestrian, cycling and bus priority 
measures in Perth.

0 150 0 150 0 150 0 30000 0 0 0 30450 Need to identify robust costs - estimates and inputs

Action I2.2

 

Seek to ensure that this scheme is included in the Strategic 
Transport Projects Review.

2 0 0 0 0 0 0 0 0 0 2 0
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IV_I3 Provision of new link 
road between A84 
Kildean and A9 
University, and a new 
M9/A811 interchange, 
completing Stirling’s 
Outer Ring road, 
including a package of 
associated bus priority, 
cycle and pedestrian 
measures, locking in the 
benefits to Stirling City 
centre

Action I3.1 Promote development work on the A84/A9 link-road to the west 
of Stirling and associated package of pedestrian, cycling and bus
priority measures in Stirling City centre. 300 0 300 0 300 0 1200 6000 2700 51000 4800 57000 Need to identify robust costs - estimates and inputs

Action I3.2 Seek to ensure that this project is included in the Strategic 
Transport Projects Review. 2 0 0 0 0 0 0 0 0 0 2 0

Action I3.3 Promote development work on M9/A811 interchange.
0 0 0 0 200 0 200 1000 1000 10000 1400 11000

Action I3.4 Seek to ensure that the M9/A811 interchange is included in the 
Strategic Transport Projects Review.

2 0 0 0 0 0 0 0 0 0 2 0 Need to identify robust costs - estimates and inputs

IV_I4 Road safety 
improvements

Action I4.1 Work closely with Transport Scotland, the relevant Councils and 
HITRANS to support a programme of road safety measures for 
the A9 between Stirling and Perth and Perth and Inverness.

Action I4.2 Work closely with transport Scotland and Stirling Council to 
support a programme of road safety measures for the 
A85/A84/A82 between Callendar and the regional boundary.

Action I4.3 Work closely with Transport Scotland, the relevant Councils and 
NESTRANS to support a programme of road safety measures for 
the A90.

Action I4.4 Continue to work closely with Angus Council to deliver a 
programme of road safety measures for the A92 north of 
Arbroath, with its associated benefits to the road-based freight 
improvements to the port of Montrose.

IV_I5 Regional Road Safety 
Plan 

Action I5.1 Investigate the potential for adopting a Regional approach to 
road casualty reduction and associated road safety education 
campaigns.   

0 0 30 0 30 600 180 3600 180 3600 420 7800 Consult with relevant partners year 2

IV_I6 Assist Local Authorities in
securing additional 
resources to tackle the 
maintenance backlog on 
roads, bridges and street 
lighting

Action I6.1 Support Councils in securing additional Grant Aided Expenditure 
funding for transport-related maintenance across the region. 

2 0 2 0 2 0 - - - - 6 0

IV_I7 Meeting the needs of car 
and coach-based tourists 

Action I7.1 Work closely with Councils, National Parks, VisitScotland, and 
the Scottish Executive/Transport Scotland to help deliver 
measures designed to improve the safety and quality of 
experience of car and coach visitors to the region.  

0 0 0 0 5 0 10 60 10 60 25 120
Ongoing liaison.  Capital programme for minor works circa £10k per 
annum years 4 onwards

IV_I8 Removal of the Tay 
Bridge Toll Plaza from 
Dundee City Centre

Action I8.1 Promote removal of the toll plaza from Dundee City Centre and 
inclusion of this scheme in the Strategic Transport Projects 
Review

2 0 15 14000 1400 0 7400 0 7400 0 16217 14000

J - Freight-specific measures 

IV_J1 A Regional Freight 
Quality Partnership

Action J1.1 Establish a TACTRAN-wide Freight Quality Partnership, in liaison 
with freight interests and Councils drawing upon established 
guidance, to help deliver cost-effective packages of freight-
related interventions across the region.

25 0 75 0 75 1000 75 1000 75 1000 325 3000
Set up costs year 1/2 and ongoing liaison beyond.  Question on 
studies on capital schemes.

IV_J2 Improved road links to 
the Ports of Montrose 
and Dundee and Perth 
Harbour

Action J2.1 Investigate and support opportunities for early improvements to 
road links to Montrose and Dundee ports and Perth harbour. 25 0 10 2000 10 2000 5 0 5 0 55 4000

Studies year 1/2.  Provisional capital programme years 2/3 based on 
for £500 - £700k per location. 

IV_J3 Regional Rail Freight 
Facilities 

Action J3.1 Liaise with relevant stakeholders to investigate early delivery 
opportunities for regional rail freight facilities, building on 
existing proposals at Dundee, Montrose and Perth for inter-
model transfer between road, rail and sea-borne freight.

75 0 30 0 30 0 5000 50000 5000 0 10135 50000 Study(ies) Years 1/2.  Capital costs to be identified from these.

K – Air transport measures

IV_K1 Additional air services 
from Dundee Airport

Action K1.1 Work with relevant airport authorities to promote flights from 
Dundee to new UK and European destinations.  2 0 15 0 2 0 10 0 10 0 39 0

Ongoing liaison.  Contribution to business opportunities study year 
2.

IV_K2 Improved terminal and 
other facilities at Dundee 
airport

Action K2.1 Support the development of enhanced facilities at Dundee 
airport to cater for passenger growth, as identified in Scotland’s 
National Transport Strategy. 

5 0 15 0 2 0 10 0 10 0 42 0 Covered under K1.1 above.

Yearly Totals 2032 9450 3078 32450 6941 23400 43237 213560 47805 244560 103193 523420
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